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PGE01 1 1 MOD_PR01 Level 1A SDST/Seaton MD0 GSFC 2.1.4 2.1.3 8/31/99

PGE01 1 1 MOD_PR03 Geolocation SDST/JB&RW MD0 GSFC 2/19/99 4/23/99 5/21/99

PGE02 1 2 MOD_PR02 Level 1B Guenther MD1 GSFC 2.2.0 2.2.0 6/3/99 6/3/99 Q/A not included

PGE03 2 3 MOD_PR07 Atmospheric Profiles Menzel MD1 GSFC 2.4.4 2.1 11/30/99 12/3/99 11/30/99
2.4.3 in SSI&T at GSFC DAAC, NCRs with ECS, 2.4.4 
in I&T loader failure

PGE03 2 3 MOD_PR35 Cloud Mask Menzel MD1 GSFC 11/30/99 11/12/99 11/30/99

PGE03 2 3 MOD_PRVOLC Volcano Alert Flynn MD1 GSFC 11/30/99 11/12/99 11/30/99 CRS not included

PGE71 1 4 MOD_PR71 Level 1A  subsetter Seaton MD0 GSFC 2.1.2 none 11/1/99 11/18/99 11/23/99 2.1.2 transferred to DAAC on 11/26

PGE04 2 4 MOD_PR04 Aerosol-Land and Sea Kaufman MDA1 GSFC 2.4.0 2.4.0 11/11/99 12/3/99 11/15

PGE04 2 4 MOD_PR05 Precipitable Water Gao MDA1 GSFC 11/11/99 12/3/99 11/15

PGE05 2 5 MOD_PR04L Interim Daily Atmosphere SDST/Hucek MDL3 GSFC 2.3.2 2.3.2 10/15/99 10/22/99 11/15 ECS System can't archive this product until 5B fix

PGE06 2 14 MOD_PR06C Cloud - Create HDF Menzel MDA1 GSFC 2.5.1 2.5.1 10/15/99 10/25/99 12/3/99 11/15

PGE06 2 6 MOD_PR06CD Cloud - Cirrus Detection Gao MDA1 GSFC 10/15/99 10/25/99 12/3/99 11/15

PGE06 2 6 MOD_PR06CT Cloud- Cloud Top Prop. Menzel MDA1 GSFC 10/15/99 10/25/99 12/3/99 11/15

PGE06 2 6 MOD_PR06OD Cloud - Optical Depth King MDA1 GSFC 10/15/99 10/25/99 12/3/99 11/15

PGE07 2 16 MOD_PR10 L2 Snow Hall MDL1 NSIDC 2.3.1 2.3.0 12/2/99

PGE08 2 29 MOD_PR29 L2 Sea Ice Hall MDL1 NSIDC 2.2.11 2.2.10 11/29/99 8/30

PGE09 2 9 MOD_PR18_L2 Ocean Color Evans MDO1 GSFC 2.2.9 2.2.9 08/03/99 08/03/99 Fail Parameters, DDTs 1461, 1462, 1467
PGE10 2 16 MOD_PR28_L2 Sea Surface Temperature Brown MDO1 GSFC 2.2.10 2.2.9 12/03/99 9/30 Fail QC

PGE11 2 6 MOD_PR09 L2 Surface Reflectance Vermote MDL3 EDC 2.2.26 2.2.26 10/14/99 11/11/99 11/18/99 12/3/99 DDTs 1530

PGE12 2g 10 MOD_PRMGPNTR L2G Pointers Justice MDL5 EDC 2.2.3 2.2.2 11/29/99 10/15

PGE12 2g 10 MOD_PRMGR L2G Geoangles Justice MDL5 EDC 11/29/99 10/15

PGE13 2g 11 MOD_PRMGR L2G Surface Reflectance Justice MDL5 EDC 2.2.3 2.2.2 11/30/99 12/1 12/1

PGE14 2g 13 MOD_PRMGR L2G Snow Justice MDL5 EDC 2.2.3 2.2.2 11/30/99 \

PGE15 2g 28 MOD_PRMGR L2G Sea Ice Justice MDL5 EDC 2.2.3 2.2.2 11/30/99

PGE16 2 27 MOD_PR11A1 L2/L3 LST Wan MDL4 EDC 2.1.25 2.1.23 8/13/99 11/1/99 11/15/99 11/3/99 10/15  11_L2 inserts, 11A1 and 11B1 fail to insert

PGE17 2 7 MOD_PRNMC Oceans Ancil. Met. Preproc. SDST/Devine PROSTAT GSFC 2.1.2 2.1.2 8/16/99 8/16/99

PGE19 2 8 MOD_PROZN Oceans Anc. Ozone Preproc. SDST/Devine PROSTAT GSFC 2.1.2 2.1.2 8/16/99 8/16/99
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PGE20 3 15 MOD_mtbin L3 Oceans Interim daily Evans MDO2 GSFC 2.2.10 2.2.10 8/30/99 9/1/99 9/1/99
Need to try insert of PGE 20 QC products, DDTs to 
be submitted

PGE21 3 MOD_PR09A L3 Surface Reflect. - 8 day Justice MDL10 EDC 2.2.13 2.2.13 10/13/99 10/26/99

PGE22 3 25 MOD_PRAGG L3 Aggregation MODLAND/SDST MDL5 EDC 2.2.0 2.1.1 11/30/99 rcvd 11/24 from developer

PGE23 3 MOD_PR43B BRDF/Albedo - 16 day Strahler MDL12 EDC 2.1.5 2.1.0 8/11/99 8/27/99 11/15 Metadata problems caused by PGE22

PGE25 3 12 MOD_PR13A1 VI - 16 day, 250m Huete/Justice MDL12 EDC 2.0.6 2.0.6 7/20/99 7/20/99 9/9/99 9/15/99 11/15

PGE29 3 17 MOD_PR14A L3 Fire - 8 day Justice MDL10 EDC 2.1.11 2.1.11 11/1/99 11/9/99 11/15/99 11/15 DDTS 1566

PGE31 3 MOD_PR11A2 LST- 8 day Wan MDL10 EDC 2.0.6 2.0.6 8/16/99 8/17/99 9/8/99 11/15/99

PGE33 3 MOD_PR15A1 LAI/FPAR daily Running MDL5 EDC 2.1.8 2.1.7 10/15/99 11/2/99 Reviewing results of test

PGE34 3 MOD_PR15A2 LAI/FPAR - 8 day Running MDL10 EDC 2.0.5 2.0.5 9/2/99 9/2/99 11/1/99 11/3/99 11/12

PGE35 3 26 MOD_PR13A2 VI -16 day, 1km Huete/Justice MDL12 EDC 2.0.5 2.0.5 11/9/99 11/15/99 11/15

PGE36 4 MOD_PR17A1 L4 PSN daily, 1km Running EDC 10/23/98

PGE37 4 MOD_PR17A2 L4 PSN 8 day, 1km Running MDL10 EDC 10/23/98

PGE38 4 MOD_PR17Y L4 NPP year, 1km Running EDC 10/23/98

PGE40 3 MOD_PR12M L3 Landcover - Monthly Strahler MDL14 EDC 2.0.3 2.0.2 11/9/98 7/23/99

PGE43 3 MOD_PR10A1 L3 Snow - daily Hall MDL5 NSIDC 2.2.0 2.2.0 11/30/99 11/15/99

PGE44 3 MOD_PR29A1 Sea Ice - daily Hall MDL5P NSIDC 2.1.2 2.1.1 11/30/99 ESDT submitted to ECS on 11/2 by Mike Linda

PGE45 3 MOD_PR10A2 Snow - 8 day Hall MDL10 NSIDC 2.1.6 2.1.5 11/30/99 DDTs 1565

PGE46 3 MOD_PR10C1 Snow - daily CMG Hall MDL9 NSIDC 4/23/99

PGE49 3 18 MOD_mtbin time binner (weekly) Evans MDO3 GSFC 2.2.11 2.2.11 5/7/99 6/4/99 10/22/99 9/15/99

PGE50 3 19 MOD_mfill hole filler for ref. file Evans MDO3 GSFC 2.2.15 2.2.15 8/31/99 8/31/99 10/22/99 9/28/99 1/1

PGE50 3 20 MOD_mtbin time binner(3 week refer) Evans MDO3 GSFC 5/7/99 6/4/99 9/22/99 9/22/99 1/1

PGE51 3 MOD_PR27_Y Ocean Productivity Esaias MDO5 GSFC 2.1.8 2.1.8 6/26/98 8/16/99

PGE53 3 21 MOD_mcloud Daily, cloud clearing Evans MDO4 GSFC 2.2.17 2.2.17 10/25/99 10/25/99 11/2/99 11/3/99 1/1 DDTs 1590, 1591, 1592, 1594

PGE54 3 22 MOD_mtbin Weekly, time binner Evans MDO4 GSFC 2.2.10 2.2.8 12/3/99 11/3/99 1/1 DDTS 1593, 1595

PGE56 3 24 MOD_PR08D L3 Atmosphere - Daily King MDA3 GSFC 2.4.1 2.4.0 12/3/99 11/1 DDTs 1563

PGE56 3 24 MOD_PR08DC L3 Atm.-Day, Create HDF King MDA3 GSFC 10/13/99 10/22/99 11/1

PGE57 3 MOD_PR08M L3 Atmosphere - Monthly King MDA5 GSFC 2.3.6 2.3.6 8/20/99 8/20/99 10/29/99 11/3/99 10/22

PGE57 3 MOD_PR08MC L3 Atm. -Mth, Create HDF King MDA5 GSFC 8/20/99 8/20/99 10/29/99 11/3/99 10/22

PGE60 1 1 MOD_PR03CP Geolocation  Control Points SDST/JB MDL1 2.1.0 8/19/99 11/9/99 DDTs 1603

PGE66 3 MOD_PR44A L3 250m Land Cover Townsend EDC 9/22/98
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PGE67 3 MOD_PR10C2 Snow - 8 day CMG Hall NSIDC

PGE68 3 MOD_PR29C2 Sea Ice- 8 day CMG Hall NSIDC

PGE69 3 23 MOD_PR08T L3 Atmosphere - Zonal King MDA2 GSFC 2.4.1 2.4.0 12/3/99 10/22/99

PGE69 3 23 MOD_PR08TC L3 Atm.- Zone, Create HDF King MDA2 GSFC 12/3/99 10/22/99

PGE70 3 MOD_PR08W L3 Atmosphere Weekly King MDA4 GSFC 2.4.0 2.4.0 11/17/99 11/15/99 11/1 10/29 ESDT Received

MAPI 2.3.2 SDST 4/13/99 4/23/99
SDST Toolkit 2.0 SDST 6/18/99 6/21/99 6/21/99 6/21/99
Oceans Libraries SDST 4/9/99 4/29/99
Atmos.Lib 2.1 SDST 12/9/98 5/6/99
SIPS Ingest SDST 4/15/99 5/10/99 5/12/99 5/12/99
SIPS Deliver SDST 5/18/99 6/14/99 6/14/99 6/14/99

Key for PGE production status columns Key for Comments column

Completed ESDT Descriptor metadata errors in ECS system

Work in progress
PGE metadata changes needed to match 
baseline

Not finished PGE metadata and ECS ESDT changes needed
Moved to Post-launch New ESDTs needed

Key for Inserts into Archive column
Clean insert into archive

Mixed results, some ESDTs insert but not all
MODAPS mcf matches ECS baseline at DAAC

Will not be archived at the DAACs

Key for Clean Insert or Work Around column
Clean insert or Work Around with minor impact
Fatal, can not insert into archve
Will not be archived at the DAACs
Not tested yet
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